
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

CALLEN CONSTRUCTION COMPANY, INC.TRIMAXX CONSTRUCTION SRV CONSTRUCTION, INC.
8632 STEIN ROAD 1023 ALDERWOOD LANE 2920 N HELLER RD~~SEND PLANS
98240-9208 98277-9254

PROJECT : CUSTER   WA  982400498 SEDRO WOOLLEY   WA  982849350 OAK HARBOR   WA  982770481

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100080 CONTRACTOR NUMBER : 100377 CONTRACTOR NUMBER : 100294

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. 193.75 % 250.00 % 227.50 %
11,750.00 7,750.00 14,000.00 10,000.00 13,100.00 9,100.004,000.00

10,000.0000
2 CLEARING AND GRUBBING

0.0500 ACRE -83.33 % 10,000.0000 -83.33 % 45,450.0000 -24.25 %
500.00 -2,500.00 500.00 -2,500.00 2,272.50 -727.50

60,000.0000
3,000.00

DRAINAGE

2,500.0000
3  LOG WEIR

4.0000 EACH -50.00 % 750.0000 -85.00 % 1,500.0000 -70.00 %
10,000.00 -10,000.00 3,000.00 -17,000.00 6,000.00 -14,000.00

5,000.0000
20,000.00

4  BAFFLE
L.S. 7.14 % 92.86 % 0.00 %

1,500.00 100.00 2,700.00 1,300.00 1,400.00 0.001,400.00
5  REPAIR WEIR

L.S. -55.00 % -75.00 % -71.00 %
1,800.00 -2,200.00 1,000.00 -3,000.00 1,160.00 -2,840.004,000.00

6 FORCE ACCOUNT STREAM DIVERSION
EST. 0.00 % 0.00 % 0.00 %

7,480.00 7,480.00 7,480.007,480.00

80.0000
7 STREAMBED GRAVEL

23.0000 TON 77.78 % 190.0000 322.22 % 86.7000 92.67 %
1,840.00 805.00 4,370.00 3,335.00 1,994.10 959.10

45.0000
1,035.00

100.0000
8 HAND PLACED RIPRAP

40.0000 C.Y. 0.00 % 120.0000 20.00 % 94.0000 -6.00 %
4,000.00 0.00 4,800.00 800.00 3,760.00 -240.00

100.0000
4,000.00

50.0000
9 QUARRY SPALLS

50.0000 TON -60.00 % 55.0000 -56.00 % 61.0000 -51.20 %
2,500.00 -3,750.00 2,750.00 -3,500.00 3,050.00 -3,200.00

125.0000
6,250.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

CALLEN CONSTRUCTION COMPANY, INC.TRIMAXX CONSTRUCTION SRV CONSTRUCTION, INC.
8632 STEIN ROAD 1023 ALDERWOOD LANE 2920 N HELLER RD~~SEND PLANS
98240-9208 98277-9254

PROJECT : CUSTER   WA  982400498 SEDRO WOOLLEY   WA  982849350 OAK HARBOR   WA  982770481

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100080 CONTRACTOR NUMBER : 100377 CONTRACTOR NUMBER : 100294

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

DRAINAGE

265.0000
10  ST. STR. PLATE ARCH 12 GAGE 12 FT. SPAN

58.0000 L.F. -55.83 % 438.0000 -27.00 % 470.0000 -21.67 %
15,370.00 -19,430.00 25,404.00 -9,396.00 27,260.00 -7,540.00

600.0000
34,800.00

SURFACING

50.0000
11 CRUSHED SURFACING BASE COURSE

40.0000 TON 4.17 % 55.0000 14.58 % 41.0000 -14.58 %
2,000.00 80.00 2,200.00 280.00 1,640.00 -280.00

48.0000
1,920.00

EROSION CONTROL AND PLANTING

70.0000
12 ESC LEAD

20.0000 DAY -30.00 % 1.0000 -99.00 % 50.0000 -50.00 %
1,400.00 -600.00 20.00 -1,980.00 1,000.00 -1,000.00

100.0000
2,000.00

5,350.0000
13 SEEDING AND MULCHING

0.1600 ACRE 143.18 % 5,000.0000 127.27 % 5,700.0000 159.09 %
856.00 504.00 800.00 448.00 912.00 560.00

2,200.0000
352.00

75.0000
14 COMPOST TYPE 1

54.0000 C.Y. 50.00 % 44.0000 -12.00 % 80.0000 60.00 %
4,050.00 1,350.00 2,376.00 -324.00 4,320.00 1,620.00

50.0000
2,700.00

6.0000
15 SILT FENCE

325.0000 L.F. -14.29 % 2.0000 -71.43 % 3.7500 -46.43 %
1,950.00 -325.00 650.00 -1,625.00 1,218.75 -1,056.25

7.0000
2,275.00

6.0000
16 COMPOST SOCK

180.0000 L.F. 20.00 % 4.7500 -5.00 % 5.4000 8.00 %
1,080.00 180.00 855.00 -45.00 972.00 72.00

5.0000
900.00

17 EROSION/WATER POLLUTION CONTROL
EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00

35.0000
18 PSIPE BIGLEAF MAPLE, 24 IN. HT. #2 CONT.

1.0000 EACH 191.67 % 23.0000 91.67 % 34.0000 183.33 %
35.00 23.00 23.00 11.00 34.00 22.00

12.0000
12.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

CALLEN CONSTRUCTION COMPANY, INC.TRIMAXX CONSTRUCTION SRV CONSTRUCTION, INC.
8632 STEIN ROAD 1023 ALDERWOOD LANE 2920 N HELLER RD~~SEND PLANS
98240-9208 98277-9254

PROJECT : CUSTER   WA  982400498 SEDRO WOOLLEY   WA  982849350 OAK HARBOR   WA  982770481

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100080 CONTRACTOR NUMBER : 100377 CONTRACTOR NUMBER : 100294

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CONTROL AND PLANTING

35.0000
19 PSIPE WESTERN RED CEDAR, 24 IN. HT. #2 CONT.

34.0000 EACH 94.44 % 25.0000 38.89 % 34.0000 88.89 %
1,190.00 578.00 850.00 238.00 1,156.00 544.00

18.0000
612.00

25.0000
20 PSIPE RED-OSIER DOGWOOD, 18 IN. HT. #1 CONT.

34.0000 EACH 212.50 % 11.5000 43.75 % 23.0000 187.50 %
850.00 578.00 391.00 119.00 782.00 510.00

8.0000
272.00

25.0000
21 PSIPE SALMONBERRY, 18 IN. HT. #1 CONT.

14.0000 EACH 150.00 % 11.5000 15.00 % 23.0000 130.00 %
350.00 210.00 161.00 21.00 322.00 182.00

10.0000
140.00

25.0000
22 PSIPE SNOWBERRY, 18 IN. HT. #1 CONT.

18.0000 EACH 212.50 % 11.5000 43.75 % 23.0000 187.50 %
450.00 306.00 207.00 63.00 414.00 270.00

8.0000
144.00

25.0000
23 PSIPE THIMBLEBERRY, 18 IN. HT. #1 CONT.

24.0000 EACH 108.33 % 11.5000 -4.17 % 23.0000 91.67 %
600.00 312.00 276.00 -12.00 552.00 264.00

12.0000
288.00

16.0000
24 PSIPE PACIFIC WILLOW, 36 IN. HT. LIVE STAKE

21.0000 EACH 220.00 % 4.0000 -20.00 % 17.0000 240.00 %
336.00 231.00 84.00 -21.00 357.00 252.00

5.0000
105.00

16.0000
25 PSIPE SCOULER'S WILLOW, 36 IN. HT. LIVE STAKE

106.0000 EACH 220.00 % 4.0000 -20.00 % 17.0000 240.00 %
1,696.00 1,166.00 424.00 -106.00 1,802.00 1,272.00

5.0000
530.00

26 PLANT ESTABLISHMENT - SECOND YEAR
EST. 0.00 % 0.00 % 0.00 %

3,000.00 3,000.00 3,000.003,000.00
27 PLANT ESTABLISHMENT - THIRD YEAR

EST. 0.00 % 0.00 % 0.00 %
2,500.00 2,500.00 2,500.002,500.00

130.0000
28 SOIL AMENDMENT

31.5000 C.Y. 136.36 % 70.0000 27.27 % 130.0000 136.36 %
4,095.00 2,362.50 2,205.00 472.50 4,095.00 2,362.50

55.0000
1,732.50

110.0000
29 BARK OR WOOD CHIP MULCH

33.0000 C.Y. 46.67 % 50.0000 -33.33 % 115.0000 53.33 %
3,630.00 1,155.00 1,650.00 -825.00 3,795.00 1,320.00

75.0000
2,475.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

CALLEN CONSTRUCTION COMPANY, INC.TRIMAXX CONSTRUCTION SRV CONSTRUCTION, INC.
8632 STEIN ROAD 1023 ALDERWOOD LANE 2920 N HELLER RD~~SEND PLANS
98240-9208 98277-9254

PROJECT : CUSTER   WA  982400498 SEDRO WOOLLEY   WA  982849350 OAK HARBOR   WA  982770481

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100080 CONTRACTOR NUMBER : 100377 CONTRACTOR NUMBER : 100294

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CONTROL AND PLANTING

4.0000
30  HIGH VISIBILITY FENCE

465.0000 L.F. 33.33 % 2.0000 -33.33 % 2.0000 -33.33 %
1,860.00 465.00 930.00 -465.00 930.00 -465.00

3.0000
1,395.00

TRAFFIC
31 PROJECT TEMPORARY TRAFFIC CONTROL

L.S. -52.38 % -4.76 % -85.71 %
2,000.00 -2,200.00 4,000.00 -200.00 600.00 -3,600.004,200.00

10.0000
32 CONSTRUCTION SIGNS CLASS A

80.0000 S.F. -60.00 % 10.0000 -60.00 % 16.0000 -36.00 %
800.00 -1,200.00 800.00 -1,200.00 1,280.00 -720.00

25.0000
2,000.00

OTHER ITEMS

9.5000
33 STRUCTURE EXCAVATION CLASS B INCL. HAUL

354.0000 C.Y. -36.67 % 18.0000 20.00 % 17.8500 19.00 %
3,363.00 -1,947.00 6,372.00 1,062.00 6,318.90 1,008.90

15.0000
5,310.00

1.0000
34 SHORING OR EXTRA EXCAVATION CLASS B

890.0000 S.F. -60.00 % 3.0000 20.00 % 1.1500 -54.00 %
890.00 -1,335.00 2,670.00 445.00 1,023.50 -1,201.50

2.5000
2,225.00

330.0000
35 CONC. CLASS 3000

9.0000 C.Y. -17.50 % 500.0000 25.00 % 520.0000 30.00 %
2,970.00 -630.00 4,500.00 900.00 4,680.00 1,080.00

400.0000
3,600.00

2.5000
36 ST. REINF. BAR

660.0000 LB. -16.67 % 2.0000 -33.33 % 2.5000 -16.67 %
1,650.00 -330.00 1,320.00 -660.00 1,650.00 -330.00

3.0000
1,980.00

37 FORCE ACCOUNT WATER DIVERSION DAM
EST. 0.00 % 0.00 % 0.00 %

1,000.00 1,000.00 1,000.001,000.00
38 FORCE ACCOUNT REMOVAL OF ABANDONED RAILROAD FOOTING

EST. 0.00 % 0.00 % 0.00 %
4,100.00 4,100.00 4,100.004,100.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

CALLEN CONSTRUCTION COMPANY, INC.TRIMAXX CONSTRUCTION SRV CONSTRUCTION, INC.
8632 STEIN ROAD 1023 ALDERWOOD LANE 2920 N HELLER RD~~SEND PLANS
98240-9208 98277-9254

PROJECT : CUSTER   WA  982400498 SEDRO WOOLLEY   WA  982849350 OAK HARBOR   WA  982770481

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100080 CONTRACTOR NUMBER : 100377 CONTRACTOR NUMBER : 100294

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
39 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %
5.00 5.00 5.005.00

40 MINOR CHANGE
CALC 0.00 % 0.00 % 0.00 %

-4.00 -4.00 -4.00-4.00
41 SPCC PLAN

L.S. 100.00 % -70.00 % -44.00 %
1,000.00 500.00 150.00 -350.00 280.00 -220.00500.00

5.0000
42 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE

176.0000 S.Y. 66.67 % 6.0000 100.00 % 1.9500 -35.00 %
880.00 352.00 1,056.00 528.00 343.20 -184.80

3.0000
528.00

5.0000
43 CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL

144.0000 S.Y. 25.00 % 8.0000 100.00 % 2.9500 -26.25 %
720.00 144.00 1,152.00 576.00 424.80 -151.20

4.0000
576.00

$113,042.00 -19.45% $117,727.00 -16.11% $123,979.75 -11.66%$140,337.50CONTRACT TOTAL

$123,979.75$113,042.00 $117,727.00BASE TOTAL -19.45% -16.11% -11.66%$140,337.50



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

PACIFIC ROAD & BRIDGE CO. SNELSON COMPANIES INC. WILDER CONSTRUCTION COMPANY
5802 CEMETERY RD 601 W. STATE ST 1525 E MARINE VIEW DR
98223-7781

PROJECT : ARLINGTON   WA  982233393 SEDRO WOOLLEY   WA  982841560 EVERETT   WA  982011927

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100263 CONTRACTOR NUMBER : 100348 CONTRACTOR NUMBER : 892000

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. 200.00 % 225.00 % 250.00 %
12,000.00 8,000.00 13,000.00 9,000.00 14,000.00 10,000.004,000.00

50,000.0000
2 CLEARING AND GRUBBING

0.0500 ACRE -16.67 % 70,000.0000 16.67 % 60,000.0000 0.00 %
2,500.00 -500.00 3,500.00 500.00 3,000.00 0.00

60,000.0000
3,000.00

DRAINAGE

1,400.0000
3  LOG WEIR

4.0000 EACH -72.00 % 2,000.0000 -60.00 % 4,600.0000 -8.00 %
5,600.00 -14,400.00 8,000.00 -12,000.00 18,400.00 -1,600.00

5,000.0000
20,000.00

4  BAFFLE
L.S. 42.86 % 42.86 % 64.29 %

2,000.00 600.00 2,000.00 600.00 2,300.00 900.001,400.00
5  REPAIR WEIR

L.S. -62.50 % -62.50 % -42.50 %
1,500.00 -2,500.00 1,500.00 -2,500.00 2,300.00 -1,700.004,000.00

6 FORCE ACCOUNT STREAM DIVERSION
EST. 0.00 % 0.00 % 0.00 %

7,480.00 7,480.00 7,480.007,480.00

80.0000
7 STREAMBED GRAVEL

23.0000 TON 77.78 % 70.0000 55.56 % 100.0000 122.22 %
1,840.00 805.00 1,610.00 575.00 2,300.00 1,265.00

45.0000
1,035.00

120.0000
8 HAND PLACED RIPRAP

40.0000 C.Y. 20.00 % 91.0000 -9.00 % 140.0000 40.00 %
4,800.00 800.00 3,640.00 -360.00 5,600.00 1,600.00

100.0000
4,000.00

80.0000
9 QUARRY SPALLS

50.0000 TON -36.00 % 48.0000 -61.60 % 77.0000 -38.40 %
4,000.00 -2,250.00 2,400.00 -3,850.00 3,850.00 -2,400.00

125.0000
6,250.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

PACIFIC ROAD & BRIDGE CO. SNELSON COMPANIES INC. WILDER CONSTRUCTION COMPANY
5802 CEMETERY RD 601 W. STATE ST 1525 E MARINE VIEW DR
98223-7781

PROJECT : ARLINGTON   WA  982233393 SEDRO WOOLLEY   WA  982841560 EVERETT   WA  982011927

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100263 CONTRACTOR NUMBER : 100348 CONTRACTOR NUMBER : 892000

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

DRAINAGE

547.0000
10  ST. STR. PLATE ARCH 12 GAGE 12 FT. SPAN

58.0000 L.F. -8.83 % 435.0000 -27.50 % 400.0000 -33.33 %
31,726.00 -3,074.00 25,230.00 -9,570.00 23,200.00 -11,600.00

600.0000
34,800.00

SURFACING

80.0000
11 CRUSHED SURFACING BASE COURSE

40.0000 TON 66.67 % 38.0000 -20.83 % 68.0000 41.67 %
3,200.00 1,280.00 1,520.00 -400.00 2,720.00 800.00

48.0000
1,920.00

EROSION CONTROL AND PLANTING

1.0000
12 ESC LEAD

20.0000 DAY -99.00 % 100.0000 0.00 % 190.0000 90.00 %
20.00 -1,980.00 2,000.00 0.00 3,800.00 1,800.00

100.0000
2,000.00

7,000.0000
13 SEEDING AND MULCHING

0.1600 ACRE 218.18 % 5,500.0000 150.00 % 3,000.0000 36.36 %
1,120.00 768.00 880.00 528.00 480.00 128.00

2,200.0000
352.00

80.0000
14 COMPOST TYPE 1

54.0000 C.Y. 60.00 % 78.0000 56.00 % 80.0000 60.00 %
4,320.00 1,620.00 4,212.00 1,512.00 4,320.00 1,620.00

50.0000
2,700.00

6.0000
15 SILT FENCE

325.0000 L.F. -14.29 % 4.0000 -42.86 % 8.0000 14.29 %
1,950.00 -325.00 1,300.00 -975.00 2,600.00 325.00

7.0000
2,275.00

10.0000
16 COMPOST SOCK

180.0000 L.F. 100.00 % 5.3000 6.00 % 5.0000 0.00 %
1,800.00 900.00 954.00 54.00 900.00 0.00

5.0000
900.00

17 EROSION/WATER POLLUTION CONTROL
EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00

50.0000
18 PSIPE BIGLEAF MAPLE, 24 IN. HT. #2 CONT.

1.0000 EACH 316.67 % 33.0000 175.00 % 35.0000 191.67 %
50.00 38.00 33.00 21.00 35.00 23.00

12.0000
12.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

PACIFIC ROAD & BRIDGE CO. SNELSON COMPANIES INC. WILDER CONSTRUCTION COMPANY
5802 CEMETERY RD 601 W. STATE ST 1525 E MARINE VIEW DR
98223-7781

PROJECT : ARLINGTON   WA  982233393 SEDRO WOOLLEY   WA  982841560 EVERETT   WA  982011927

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100263 CONTRACTOR NUMBER : 100348 CONTRACTOR NUMBER : 892000

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CONTROL AND PLANTING

35.0000
19 PSIPE WESTERN RED CEDAR, 24 IN. HT. #2 CONT.

34.0000 EACH 94.44 % 33.0000 83.33 % 35.0000 94.44 %
1,190.00 578.00 1,122.00 510.00 1,190.00 578.00

18.0000
612.00

25.0000
20 PSIPE RED-OSIER DOGWOOD, 18 IN. HT. #1 CONT.

34.0000 EACH 212.50 % 22.0000 175.00 % 22.0000 175.00 %
850.00 578.00 748.00 476.00 748.00 476.00

8.0000
272.00

25.0000
21 PSIPE SALMONBERRY, 18 IN. HT. #1 CONT.

14.0000 EACH 150.00 % 22.0000 120.00 % 25.0000 150.00 %
350.00 210.00 308.00 168.00 350.00 210.00

10.0000
140.00

25.0000
22 PSIPE SNOWBERRY, 18 IN. HT. #1 CONT.

18.0000 EACH 212.50 % 22.0000 175.00 % 25.0000 212.50 %
450.00 306.00 396.00 252.00 450.00 306.00

8.0000
144.00

25.0000
23 PSIPE THIMBLEBERRY, 18 IN. HT. #1 CONT.

24.0000 EACH 108.33 % 22.0000 83.33 % 25.0000 108.33 %
600.00 312.00 528.00 240.00 600.00 312.00

12.0000
288.00

5.0000
24 PSIPE PACIFIC WILLOW, 36 IN. HT. LIVE STAKE

21.0000 EACH 0.00 % 17.0000 240.00 % 33.0000 560.00 %
105.00 0.00 357.00 252.00 693.00 588.00

5.0000
105.00

5.0000
25 PSIPE SCOULER'S WILLOW, 36 IN. HT. LIVE STAKE

106.0000 EACH 0.00 % 17.0000 240.00 % 33.0000 560.00 %
530.00 0.00 1,802.00 1,272.00 3,498.00 2,968.00

5.0000
530.00

26 PLANT ESTABLISHMENT - SECOND YEAR
EST. 0.00 % 0.00 % 0.00 %

3,000.00 3,000.00 3,000.003,000.00
27 PLANT ESTABLISHMENT - THIRD YEAR

EST. 0.00 % 0.00 % 0.00 %
2,500.00 2,500.00 2,500.002,500.00

100.0000
28 SOIL AMENDMENT

31.5000 C.Y. 81.82 % 134.0000 143.64 % 130.0000 136.36 %
3,150.00 1,417.50 4,221.00 2,488.50 4,095.00 2,362.50

55.0000
1,732.50

80.0000
29 BARK OR WOOD CHIP MULCH

33.0000 C.Y. 6.67 % 111.0000 48.00 % 110.0000 46.67 %
2,640.00 165.00 3,663.00 1,188.00 3,630.00 1,155.00

75.0000
2,475.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

PACIFIC ROAD & BRIDGE CO. SNELSON COMPANIES INC. WILDER CONSTRUCTION COMPANY
5802 CEMETERY RD 601 W. STATE ST 1525 E MARINE VIEW DR
98223-7781

PROJECT : ARLINGTON   WA  982233393 SEDRO WOOLLEY   WA  982841560 EVERETT   WA  982011927

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100263 CONTRACTOR NUMBER : 100348 CONTRACTOR NUMBER : 892000

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CONTROL AND PLANTING

2.0000
30  HIGH VISIBILITY FENCE

465.0000 L.F. -33.33 % 4.0000 33.33 % 9.0000 200.00 %
930.00 -465.00 1,860.00 465.00 4,185.00 2,790.00

3.0000
1,395.00

TRAFFIC
31 PROJECT TEMPORARY TRAFFIC CONTROL

L.S. -50.00 % 19.05 % 19.05 %
2,100.00 -2,100.00 5,000.00 800.00 5,000.00 800.004,200.00

16.0000
32 CONSTRUCTION SIGNS CLASS A

80.0000 S.F. -36.00 % 14.0000 -44.00 % 10.0000 -60.00 %
1,280.00 -720.00 1,120.00 -880.00 800.00 -1,200.00

25.0000
2,000.00

OTHER ITEMS

13.0000
33 STRUCTURE EXCAVATION CLASS B INCL. HAUL

354.0000 C.Y. -13.33 % 23.0000 53.33 % 17.0000 13.33 %
4,602.00 -708.00 8,142.00 2,832.00 6,018.00 708.00

15.0000
5,310.00

2.5000
34 SHORING OR EXTRA EXCAVATION CLASS B

890.0000 S.F. 0.00 % 1.0000 -60.00 % 2.0000 -20.00 %
2,225.00 0.00 890.00 -1,335.00 1,780.00 -445.00

2.5000
2,225.00

300.0000
35 CONC. CLASS 3000

9.0000 C.Y. -25.00 % 465.0000 16.25 % 530.0000 32.50 %
2,700.00 -900.00 4,185.00 585.00 4,770.00 1,170.00

400.0000
3,600.00

2.0000
36 ST. REINF. BAR

660.0000 LB. -33.33 % 4.0000 33.33 % 1.5000 -50.00 %
1,320.00 -660.00 2,640.00 660.00 990.00 -990.00

3.0000
1,980.00

37 FORCE ACCOUNT WATER DIVERSION DAM
EST. 0.00 % 0.00 % 0.00 %

1,000.00 1,000.00 1,000.001,000.00
38 FORCE ACCOUNT REMOVAL OF ABANDONED RAILROAD FOOTING

EST. 0.00 % 0.00 % 0.00 %
4,100.00 4,100.00 4,100.004,100.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

PACIFIC ROAD & BRIDGE CO. SNELSON COMPANIES INC. WILDER CONSTRUCTION COMPANY
5802 CEMETERY RD 601 W. STATE ST 1525 E MARINE VIEW DR
98223-7781

PROJECT : ARLINGTON   WA  982233393 SEDRO WOOLLEY   WA  982841560 EVERETT   WA  982011927

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100263 CONTRACTOR NUMBER : 100348 CONTRACTOR NUMBER : 892000

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
39 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %
5.00 5.00 5.005.00

40 MINOR CHANGE
CALC 0.00 % 0.00 % 0.00 %

-4.00 -4.00 -4.00-4.00
41 SPCC PLAN

L.S. 0.00 % -40.00 % 0.00 %
500.00 0.00 300.00 -200.00 500.00 0.00500.00

3.0000
42 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE

176.0000 S.Y. 0.00 % 8.0000 166.67 % 5.0000 66.67 %
528.00 0.00 1,408.00 880.00 880.00 352.00

3.0000
528.00

3.0000
43 CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL

144.0000 S.Y. -25.00 % 8.0000 100.00 % 3.0000 -25.00 %
432.00 -144.00 1,152.00 576.00 432.00 -144.00

4.0000
576.00

$127,989.00 -8.80% $134,702.00 -4.02% $153,495.00 9.38%$140,337.50CONTRACT TOTAL

$153,495.00$127,989.00 $134,702.00BASE TOTAL -8.80% -4.02% 9.38%$140,337.50



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- 7TH BIDDER ------- ------- 8TH BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

ISLAND CONSTRUCTION SITE AND A-1 LANDSCAPING AND CONSTRUCTION
749 SE PIONEER WAY STE 202 20607 STATE ROUTE 9 SE
98277-5792

PROJECT : OAK HARBOR   WA  982771467 SNOHOMISH    WA  982968316

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100112 CONTRACTOR NUMBER : 100388

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. 275.00 % 775.00 %
15,000.00 11,000.00 35,000.00 31,000.004,000.00

50,000.0000
2 CLEARING AND GRUBBING

0.0500 ACRE -16.67 % 18,000.0000 -70.00 %
2,500.00 -500.00 900.00 -2,100.00

60,000.0000
3,000.00

DRAINAGE

800.0000
3  LOG WEIR

4.0000 EACH -84.00 % 2,870.0000 -42.60 %
3,200.00 -16,800.00 11,480.00 -8,520.00

5,000.0000
20,000.00

4  BAFFLE
L.S. -8.21 % 50.00 %

1,285.00 -115.00 2,100.00 700.001,400.00
5  REPAIR WEIR

L.S. -63.13 % -55.00 %
1,475.00 -2,525.00 1,800.00 -2,200.004,000.00

6 FORCE ACCOUNT STREAM DIVERSION
EST. 0.00 % 0.00 %

7,480.00 7,480.007,480.00

39.0000
7 STREAMBED GRAVEL

23.0000 TON -13.33 % 55.0000 22.22 %
897.00 -138.00 1,265.00 230.00

45.0000
1,035.00

38.0000
8 HAND PLACED RIPRAP

40.0000 C.Y. -62.00 % 65.0000 -35.00 %
1,520.00 -2,480.00 2,600.00 -1,400.00

100.0000
4,000.00

43.0000
9 QUARRY SPALLS

50.0000 TON -65.60 % 29.0000 -76.80 %
2,150.00 -4,100.00 1,450.00 -4,800.00

125.0000
6,250.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- 7TH BIDDER ------- ------- 8TH BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

ISLAND CONSTRUCTION SITE AND A-1 LANDSCAPING AND CONSTRUCTION
749 SE PIONEER WAY STE 202 20607 STATE ROUTE 9 SE
98277-5792

PROJECT : OAK HARBOR   WA  982771467 SNOHOMISH    WA  982968316

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100112 CONTRACTOR NUMBER : 100388

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

DRAINAGE

970.0000
10  ST. STR. PLATE ARCH 12 GAGE 12 FT. SPAN

58.0000 L.F. 61.67 % 120.0000 -80.00 %
56,260.00 21,460.00 6,960.00 -27,840.00

600.0000
34,800.00

SURFACING

55.0000
11 CRUSHED SURFACING BASE COURSE

40.0000 TON 14.58 % 29.0000 -39.58 %
2,200.00 280.00 1,160.00 -760.00

48.0000
1,920.00

EROSION CONTROL AND PLANTING

180.0000
12 ESC LEAD

20.0000 DAY 80.00 % 150.0000 50.00 %
3,600.00 1,600.00 3,000.00 1,000.00

100.0000
2,000.00

2,600.0000
13 SEEDING AND MULCHING

0.1600 ACRE 18.18 % 9,000.0000 309.09 %
416.00 64.00 1,440.00 1,088.00

2,200.0000
352.00

26.0000
14 COMPOST TYPE 1

54.0000 C.Y. -48.00 % 38.0000 -24.00 %
1,404.00 -1,296.00 2,052.00 -648.00

50.0000
2,700.00

7.0000
15 SILT FENCE

325.0000 L.F. 0.00 % 7.0000 0.00 %
2,275.00 0.00 2,275.00 0.00

7.0000
2,275.00

11.0000
16 COMPOST SOCK

180.0000 L.F. 120.00 % 19.0000 280.00 %
1,980.00 1,080.00 3,420.00 2,520.00

5.0000
900.00

17 EROSION/WATER POLLUTION CONTROL
EST. 0.00 % 0.00 %

5,000.00 5,000.005,000.00

60.0000
18 PSIPE BIGLEAF MAPLE, 24 IN. HT. #2 CONT.

1.0000 EACH 400.00 % 28.0000 133.33 %
60.00 48.00 28.00 16.00

12.0000
12.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- 7TH BIDDER ------- ------- 8TH BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

ISLAND CONSTRUCTION SITE AND A-1 LANDSCAPING AND CONSTRUCTION
749 SE PIONEER WAY STE 202 20607 STATE ROUTE 9 SE
98277-5792

PROJECT : OAK HARBOR   WA  982771467 SNOHOMISH    WA  982968316

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100112 CONTRACTOR NUMBER : 100388

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CONTROL AND PLANTING

60.0000
19 PSIPE WESTERN RED CEDAR, 24 IN. HT. #2 CONT.

34.0000 EACH 233.33 % 22.0000 22.22 %
2,040.00 1,428.00 748.00 136.00

18.0000
612.00

46.0000
20 PSIPE RED-OSIER DOGWOOD, 18 IN. HT. #1 CONT.

34.0000 EACH 475.00 % 12.0000 50.00 %
1,564.00 1,292.00 408.00 136.00

8.0000
272.00

46.0000
21 PSIPE SALMONBERRY, 18 IN. HT. #1 CONT.

14.0000 EACH 360.00 % 12.0000 20.00 %
644.00 504.00 168.00 28.00

10.0000
140.00

53.0000
22 PSIPE SNOWBERRY, 18 IN. HT. #1 CONT.

18.0000 EACH 562.50 % 12.0000 50.00 %
954.00 810.00 216.00 72.00

8.0000
144.00

53.0000
23 PSIPE THIMBLEBERRY, 18 IN. HT. #1 CONT.

24.0000 EACH 341.67 % 12.0000 0.00 %
1,272.00 984.00 288.00 0.00

12.0000
288.00

53.0000
24 PSIPE PACIFIC WILLOW, 36 IN. HT. LIVE STAKE

21.0000 EACH 960.00 % 19.0000 280.00 %
1,113.00 1,008.00 399.00 294.00

5.0000
105.00

46.0000
25 PSIPE SCOULER'S WILLOW, 36 IN. HT. LIVE STAKE

106.0000 EACH 820.00 % 19.0000 280.00 %
4,876.00 4,346.00 2,014.00 1,484.00

5.0000
530.00

26 PLANT ESTABLISHMENT - SECOND YEAR
EST. 0.00 % 0.00 %

3,000.00 3,000.003,000.00
27 PLANT ESTABLISHMENT - THIRD YEAR

EST. 0.00 % 0.00 %
2,500.00 2,500.002,500.00

26.0000
28 SOIL AMENDMENT

31.5000 C.Y. -52.73 % 45.0000 -18.18 %
819.00 -913.50 1,417.50 -315.00

55.0000
1,732.50

26.0000
29 BARK OR WOOD CHIP MULCH

33.0000 C.Y. -65.33 % 42.0000 -44.00 %
858.00 -1,617.00 1,386.00 -1,089.00

75.0000
2,475.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- 7TH BIDDER ------- ------- 8TH BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

ISLAND CONSTRUCTION SITE AND A-1 LANDSCAPING AND CONSTRUCTION
749 SE PIONEER WAY STE 202 20607 STATE ROUTE 9 SE
98277-5792

PROJECT : OAK HARBOR   WA  982771467 SNOHOMISH    WA  982968316

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100112 CONTRACTOR NUMBER : 100388

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CONTROL AND PLANTING

2.0000
30  HIGH VISIBILITY FENCE

465.0000 L.F. -33.33 % 3.0000 0.00 %
930.00 -465.00 1,395.00 0.00

3.0000
1,395.00

TRAFFIC
31 PROJECT TEMPORARY TRAFFIC CONTROL

L.S. 23.81 % 492.14 %
5,200.00 1,000.00 24,870.00 20,670.004,200.00

15.0000
32 CONSTRUCTION SIGNS CLASS A

80.0000 S.F. -40.00 % 110.0000 340.00 %
1,200.00 -800.00 8,800.00 6,800.00

25.0000
2,000.00

OTHER ITEMS

22.0000
33 STRUCTURE EXCAVATION CLASS B INCL. HAUL

354.0000 C.Y. 46.67 % 35.0000 133.33 %
7,788.00 2,478.00 12,390.00 7,080.00

15.0000
5,310.00

1.2000
34 SHORING OR EXTRA EXCAVATION CLASS B

890.0000 S.F. -52.00 % 14.0000 460.00 %
1,068.00 -1,157.00 12,460.00 10,235.00

2.5000
2,225.00

450.0000
35 CONC. CLASS 3000

9.0000 C.Y. 12.50 % 850.0000 112.50 %
4,050.00 450.00 7,650.00 4,050.00

400.0000
3,600.00

3.3000
36 ST. REINF. BAR

660.0000 LB. 10.00 % 11.0000 266.67 %
2,178.00 198.00 7,260.00 5,280.00

3.0000
1,980.00

37 FORCE ACCOUNT WATER DIVERSION DAM
EST. 0.00 % 0.00 %

1,000.00 1,000.001,000.00
38 FORCE ACCOUNT REMOVAL OF ABANDONED RAILROAD FOOTING

EST. 0.00 % 0.00 %
4,100.00 4,100.004,100.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :05A027 REVISION NO : 1 BIDS OPENED ON : May 18 2005
CONTRACT NO :006987 REGION NO : 1 AWARDED ON : May 23 2005
VERSION NO :2 WORK ORDER# : XL2112
HWY :SR 009 ------- 7TH BIDDER ------- ------- 8TH BIDDER -------

TITLE :SR 9
GRIBBLE CREEK VICINITY
FISH BARRIER REMOVAL
05A027

ISLAND CONSTRUCTION SITE AND A-1 LANDSCAPING AND CONSTRUCTION
749 SE PIONEER WAY STE 202 20607 STATE ROUTE 9 SE
98277-5792

PROJECT : OAK HARBOR   WA  982771467 SNOHOMISH    WA  982968316

COUNTY(S) :SKAGIT CONTRACTOR NUMBER : 100112 CONTRACTOR NUMBER : 100388

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/20/2005
07:41

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
39 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 %
5.00 5.005.00

40 MINOR CHANGE
CALC 0.00 % 0.00 %

-4.00 -4.00-4.00
41 SPCC PLAN

L.S. 100.00 % 200.00 %
1,000.00 500.00 1,500.00 1,000.00500.00

2.7500
42 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE

176.0000 S.Y. -8.33 % 19.0000 533.33 %
484.00 -44.00 3,344.00 2,816.00

3.0000
528.00

3.0000
43 CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL

144.0000 S.Y. -25.00 % 13.0000 225.00 %
432.00 -144.00 1,872.00 1,296.00

4.0000
576.00

$157,773.00 12.42% $188,596.50 34.39%$140,337.50CONTRACT TOTAL

$157,773.00 $188,596.50BASE TOTAL 12.42% 34.39%$140,337.50


